



Waiaea at Ward Village

1118 Ala Moana Boulevard
Honolulu, Hawaii 96814

Waiaea at Ward Village - IMPORTANT TIME SENSITIVE INFORMATION - UPDATED DISPLACEMENT SCHEDULE - OCTOBER 21, 2022

Good morning Waiaea Residents,

Please find attached a copy of the existing and most current Displacement Schedule for the Waiaea Tower Repair Project as of October 21, 2022.

For this week, we seem to be getting back on track with no forecasted delays to report.

Please do note that estimated start dates for repair work begins for floor 12 on November 2, for floor 11 on November 14, and floor 3 (third floor storage units) on November 23. If you have not already, please email me back to schedule your work plan walkthrough and for any assistance with your owner required preparations as outlined in your individualized work plan previously provided.

3RD AND 4TH FLOOR STORAGE UNIT UPDATE: As you know, the dates for the repair work for the 3rd and 4th floor repair work, residential units and storage units alike, have been changed. The new estimated start and finish dates for these floors are on your attached displacement schedule but, for reference are:

3rd floor: 11/23/2022 - 1/27/23
4th floor: 2/21/2023 - 4/18/2023

While all storage units will be inaccessible during the scheduled repair time, the storage units listed below will be required to be emptied prior to the repair work beginning.

Storage Units Required To be Vacated Prior To Repair Start Date:

3rd Floor: S-309, S-310, S-311, S-321, S-322, S-323, S-324, S-344, S-355, S-356, S-357, S-358, S-359, S-360, S-361, S-362, S-363, S-3101.

4th Floor: S-409, S-410, S-411, S-412, S-413.

If you have any questions regarding these changes or would like to schedule an in unit work plan review with the contractor, please let me know via email reply.

Best,

Michael Scofield

Waiaea Owners Representative

mscofield@abbae.com